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Progress Report #7 = Phase II, Model "C"

Objectives

To produce four (l}) developmental models of a miniature IR voice com=
municator, incorporating certain modifications resulting from evaluation
of the design approval models shipped June 29, 1956,

Data = Work has started on production of a formal set of manufacturing
drawings. All those components, electrical or mechanical, that are not
invelved in the modification can be drawn at this time, Drawings of
parts now on informal sketches can be made, but must await final assembly
of the equipment before they can be released.

Approximately 95% of the electrical and electronic components are on
hand, with the balance on order for delivery in early December,

Four (L) Galvanometers of the lower sensitivity which were on hand, and
also used in the Model "E" equipment, have been returned for modification,
and additiensl high sensitivity Galvanometers have been ordered. Deli-
very of ail of these is expected in mid-January.

Optical glass and metal parts are all on hand amd are being finished and
assembled,

Additional mechanical design personnel have been made available to
expedite and formalize the detail mechanical changes indicated by the
evaluation of the prototypes. A detailed breakdown of these changes,
and their solution will be given in the next report,

Program for next interval: Electronic sub-assemblies will be completed,
as will the optical sub-~assemblies. Design changes in main chassis and
outer case should be completed, and trial assemblies of complete equip-
ments started,
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